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As required by Paragraph V.16 of the Consent Decree between the USEPA and The School 
District of Philadelphia, this document is the 115th bi-monthly progress report. This report 
addresses the following subjects: 

• The Work completed and the actions that have been taken toward achieving compliance 
with the Consent Decree; 

• For the next 2 months, a description of all data anticipated to be developed and activities 
which are scheduled; 

• A description of any problems encountered or anticipated; 

• The actions which have been taken to prevent or mitigate those problems which have 
been encountered or are anticipated; 

• A schedule for when actions relative to problems anticipated or encountered will be 
completed; and 

• All modifications to the Work and schedule that have been made in accordance with this 
Consent Decree during the reporting period. 

I. Status of Consent Decree 

The Consent Decree was authorized by The Board of Education at a Board Meeting on March 
10, 1997, and was executed on March 13, 1997. On August 13, 1997, the comment period 
expired and the U.S. Attorney's office filed a motion for entry of the Consent Decree with the 
U.S. District Court for the Eastern District of Pennsylvania. The Consent Decree was entered by 
the Court on September 12, 1997. 

II. Work Completed 

The following summarizes the major items recently completed (August through September of 
2016) that are relevant to the Consent Decree. 

1. The inspection of the PCB transformers at the Northeast High School was performed on 
August 23, 2016 and appropriate documentation was provided to the School District. 

2. The School District continues to plan for the removal of the six PCB transformers at 
Northeast High School. Construction documents which define the work to be completed are 
in preparation. 

3. On September 14, 2015, 10 discrete samples of the encapsulated concrete floor at the 
Strawberry Mansion High School were obtained for laboratory analysis. In addition, wipe 
samples collected prior to and upon completion of the acquisition of the floor samples were 
obtained. These samples were associated with the evaluation of conditions following the 
release of PCB fluids that occurred during the 2014 replacement of the PCB transformers 
from this location. These samples were collected by a subcontractor to Carr & Duff, Inc. 
(Carr & Duff held the contract with the School District for the replacement of the PCB 
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transformers at this location.) A laboratory data report for these samples was received by the 
School District on September 28, 2015. The analytical data confirmed the presence of PCBs 
at concentrations which exceeded regulatory standards. 

4. On November 25, 2015, Carr & Duff removed the investigatory derived waste from the 
Strawberry Mansion High School. This material was generated during the collection of the 
samples discussed above. Carr & Duff has been provided with comments on certain waste 
profile documents which they submitted to the School District. The School District has not 
yet received the final disposal documentation from Carr & Duff. 

5. On August 30, 2016, Carr & Duff provided to the School District their proposed Remedial 
Action Work Plan for the encapsulated floor area at Strawberry Mansion High which is 
currently being reviewed. The Remedial Action Work Plan outlines the proposed means and 
methods involved with the removal, handling and disposal of impacted concrete and waste 
materials. 

6. As previously reported, a "Final Report" for the recent remedial actions at the Strawberry 
Mansion High School was completed and provided to USEPA on November 24, 2014. This 
report includes a Certification of Completion by the School District's PCB Coordinator. This 
report is now pending formal USEP A approval. 

7. As previously reported, "Final Reports" (i.e., 2008-2009 time frame) have been submitted to 
the USEPA for the following locations: Mastbaum Technical High School (September 
2008), old Roberto Clemente School (January 2009), Northeast High School (January 2009) 
and George Washington High School (May 2009). These reports are pending USEPA 
review. Deed notifications for George Washington High School and Northeast High School 
have been officially recorded with the City of Philadelphia and were forwarded to USEP A to 
complete the "Final Reports" for these locations. The deed notification for Mastbaum 
Technical High School was recorded with the City of Philadelphia on October 11, 2013. 

8. As previously reported, "Final Reports" for South Philadelphia High School, Overbrook 
High School, Roxborough High School, Randolph Skill Center and Central East Middle 
School have been reviewed by USEP A. "Final Reports" associated with the encapsulation 
activities at Wanamaker Middle School, Strawberry Mansion High School ( original issue, 
February 1998) and Girls' High School have also been reviewed by USEPA, although the 
Wanamaker Middle School is no longer owned by the School District. USEPA has found all 
of the above "Final Reports" to be acceptable and no revisions are required; however, the 
formal approval of these reports is dependent upon the School District providing the 
additional information which is identified in a correspondence dated July 3, 2006 from 
USEPA's John Ruggero, Esq. to the School District's Elizabeth Gutman, Esq. The School 
District's actions with respect to the July 3, 2006 correspondence are summarized below: 

• The USEPA's letter of July 3, 2006 noted that "encapsulation training" for building 
engineers and School District employees had not been completed or verified at the 
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following locations: Central East Middle School, Randolph Skill Center, Girls' High 
School and Strawberry Mansion High School. As reported within Progress Report 
#68, training sessions were conducted for school district employees by Access 
Training, Inc. on February 27 and 28 and March 1, 2007. Sign in sheets and the 
Power Point presentation used during the sessions were provided to EPA by counsel 
on July 29, 2008. 

• The USEPA's letter of July 3, 2006 noted that as part of the Final Reports which had 
been submitted, documentation or waste manifests for final disposal of PCB­
contaminated materials had not been provided for the following locations: Central 
East Middle School, Randolph Skill Center and Roxborough High School. Disposal 
documentation for these three locations has been provided to the USEP A 
(Roxborough High School via KEM Partners' letter of August 12, 2008; Central East 
Middle School and Randolph Skill Center via separate KEM Partners' letters dated 
August 18, 2008). 

• Deed notifications for those locations where PCB encapsulated concrete is present 
have been officially recorded with the City of Philadelphia (Central East Middle 
School, Girls' High School, Overbrook High School, Randolph Skill Center and 
Strawberry Mansion High School for the event that occurred prior to 1997). These 
deed notifications were provided to the USEPA via correspondence dated August 27, 
2010. The deed notifications for Roxborough High School and South Philadelphia 
High School were recorded with the City of Philadelphia on September 26, 2013 and 
October 15, 2013, respectively. (It is noted that the deed notification associated with 
the Wanamaker Middle School was completed and found acceptable). It is noted that 
the June 2010 recorded deed notification for Strawberry Mansion High School was 
based upon the PCB Removal and Disposal Plan that focused on the concrete that was 
epoxy encapsulated in 1997. As a result of the additional concrete that was 
encapsulated at the Strawberry Mansion HS during August of 2014, a second deed 
notification was finalized as noted above. 

III. Next 2 Months Anticipated Activities 

The following activities are anticipated to occur during October and November of 2016: 

1. The School District will provide comments to Carr & Duff on their proposed Remedial 
Action Work Plan for the encapsulated floor area at the Strawberry Mansion High School. 

2. The School District will advance the construction documents associated with the removal of 
the six PCB transformers from Northeast High School. 

3. The visual inspection of School District owned PCB transformers at the Northeast High 
School for the 3rd quarter of 2016 may be completed. 
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IV. A Description of Any Problems Encountered or Anticipated 

1. None. 

V. Actions Taken to Prevent or Mitigate the Above Encountered or Anticipated 
Problems 

1. None. 

VI. The Schedule for Taking Actions to Prevent or Mitigate Encountered or 
Anticipated Problems 

1. None. 

VII. Modifications to the Work and Schedule Which Have Been Made in Accordance 
with the Consent Decree During This Reporting Period 

1. None. 
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